




YEAR 2000




COR Year 2000 Meeting

24 Feb 1998

1Lt Joe Pearson




YEAR 2000 Overview



- Purpose
- Guidance & Policy
- Roles & Responsibilities
- Development Strategy & Issues
- Methodology
- Action Items



YEAR 2000 Purpose




- 30 Sep 1998 mandate from General Kelley for GCCS Y2K compliance
 - ASD/C³I External Interface MOA's (overdue tasker)
 - GAO External Interface Survey (Hot)

We must execute now to meet the deadline!



YEAR 2000 Compliance Defined




*Federal Acquisition Regulation, Part 39.002 published in
Federal Acquisition Circular 90-45*

“... information technology that accurately processes date/time data (including, but not limited to, calculating, comparing, and sequencing) from, into, and between the twentieth and twenty-first centuries and the years 1999 and 2000 and leap year calculations ...Year 2000 compliant information technology, when used in combination with other information technology, shall accurately process date/time data if the other information technology properly exchanges date/time data with it.”






YEAR 2000 Guidance



- Initial developer guidance meeting Nov. 20
- Stage II developer guidance meeting Jan. 29
- GCCS Y2K Homepage
 - http://spider.osfl.disa.mil/new_home/engineer/y2k.html
 - Frequently Asked Questions




YEAR 2000 Build Policy




Y2K Compliant



YEAR 2000




Roles & Responsibilities





YEAR 2000 Development Strategy




- Assess
 - Determine what is already compliant
 - Identify dependencies(COTS, GOTS, segments)
 - Identify all internal & external interfaces
 - Identify date issues
- Renovate
 - Fix code that is within your control
 - Identify Y2k issues beyond your control & explicitly articulate those issues to GCCS Y2K Engineer for resolution
- Validate
 - Develop Y2K test plans & reports
 - Test software




YEAR 2000

Methodology Example




Options:

- Ensure segments are compliant by bridging & filtering
- Bridge & filter or replace non-compliant COTS segments






YEAR 2000 Development Issues



- Patches vs. Segment re-coding
- Backward compatibility!
- Have “Y2K knowledgeable” developers deliver segments




YEAR 2000 Action Items




- Return Urgent Data Call by February 27, 1998
- Return Y2K Assessment by March 5, 1998
- Deliver White Papers as needed
- Register Segments



YEAR 2000



GCCS Y2K Test and Implementation Schedule



Compliance Strategy: Compliance order: H/W, DII-COE, GCCS Mission Appls incl. External Interfaces. Incremental build & test: Unit, Appls, System.